

3/AJB/1hn 5750 7 August 1967

Commanding Officer From:

Commanding General, First Marine Division (Attn: Field Historian) To:

Subj: Command Chronology for period 1 July to 31 July 1967

Ref:

(a) MOO 5750.2

(b) FMFPAC 5750.8

(e) Div0 5750.2B

Encl: J(1) July Command Chronology

1. In consenance with references (a), (b) and (c), enclosure (1) is hereby submitted.

By direction



5750 7 August 1967

PART I

ORGANIZATION DATA

		OLGINAL WILLIAM DELE			
1.	DESIGNATION	•	COMMANDER		
	7th Engineer Battalion	(Rein), FMF	ItCol. R. FUNDERBURK 30 July 1967		
		SUBORDINATE UNITS			
HqC	5	Capt. R. J. BROUILIET	28 June 1967		
Ser	vCo	Capt. H. L. CAMPBELL	7 March 1967		
Con	<u>V</u> и	Capt. L. H. WALTERS, Jr.	3 April 1967		
Con	Bu	Capt. J. R. PHANEUF	7 March 1967		
Con	Cu	Capt. R. J. GENOVESE	31 July 1967		
Coll	D _{it}	Capt. J. W. MARSHALL III	9 January 1967		
	•	ATTACHED UNITS			
lst	Bridge Co	Capt. R. M. KIBBLE	1 June 1967		
3rd	Bridge Co	lstLt. F. L. SCHIGG	10 June 1967		
Co ^{††}	Λη, 9th EngrBn	Capt. R. A. TIEBOUT	20 June 1967		
2.	LOCATION				
	7th Engineer Bn	6 August 1965	Danang, RVN		
	lst Bridge Co	8 December 1965	Danang, RVN		
	3rd Bridge Co	17 October 1966	Danang, RVN		
	Co"A", 9th EngrBn	26 June 1966	Danang, RVN		
3.	STAFF OFFICERS				
	Executive Officer	Major R. A. HUNTZINGER	26 July 1967		
	S-1	2nd Lt. J. R. MANNING	25 August 1966		
	S-2/3	Major L. E. RAMSEY	26 July 1967		
	S-4	Major W. S. SHEA	17 December 1966		
		1	Enclosure (1)		



3/AJB/1hn 5**750** 7 August 1967

COMMAND CHRONOLOGY 1 July 1967 to 31 July 1967

INDEX

PART I - ORGANIZATIONAL DATA

PART II - NARRATIVE SUMMARY

PART III - SEQUENTIAL LISTING OF SIGNIFICANT EVENTS

PART IV - SUPPORTING DOCUMENTS

J TAB A - Officer Assignments

DECLASSIFIED

Supply Officer

Capt, J. KAZALUNAS

9 July 1967...

Sgt. Major

Sgt.Moj. E. J. URBAN

8 August 1967

4. AVERAGE MONTHLY STRENGTH

USMC OFF ENL 45 1399 OFF ENL 2 22 UNCLASSIFIED

5. PERSONNEL GAINS AND LOSSES

Geins

OFF 8 ENL 65 USN 1 USMC

OFF 43

..,

0 2





-- AUG1967

NARRATIVE SUMMARY

The 7th Engineer Battalion continued support of the III Marine Amphibious Force within the Danang area. Platoons from the attached 1st and 3rd Bridge Companies are rendering additional support in the Chu Lai, Hue/Phu Bai, and Dong Ha areas.

Company "A", 9th Engineer Battalion moved its CP from 7th Engineer Battalion to Hill 63 BT 132452 on 16 July 1967. All elements are conducting engineer operations on Route 1 between Danang and Thang Binh to upgrade Highway 1 for class 50 traffic.

Company "B", 7th Engineer Battalion continues operations on Route 12 and the Ha Thanh Dam. Cooper Bridge at BT 032649 was completed. It is a 2971 monotube pile bent, class 60 bridge. 2,248 meters of new road was constructed on Route 12 between Route 1 BT 032649 and Route 13C.

Work is continuing on Route 5 by "A" and "D" Companies to bring it above the high water mark and to cap it with crushed rock. During July 30, 587 yards of fill and 5,437 yards of rock were placed and compacted on Route 5.

Engineer assistance was provided on Hill 327 from "C" Bettery, 1st IAAM Battalion. 8 bunkers were rehabilitated; culverta installed; and the area graded and shaped for drainage.

The minefield at the 37th Signal Battalion was cleared with negative findings. Also, another sector of the Danang Air Base minefield is being cleared. 67 - M14's and 26 - M16's have been detected and blown in place.

PART III

SECUENTIAL LISTING OF SIGNIFICANT EVENTS

Topics

- Personnel and Administration. None.
- Enemy. Weather and Terrain
 - (1) 13 UNK H at BT 100519, a culvert was blown on Route 1.

 - (2) 13 UNK H at BT 102516, a bridge was destroyed on Route 1.
 (3) 14 UNK H at AT 932888, bridge on Route 1 was blown. A 30' MAT6 fixed span was installed.
 - (4) 14 UNK H at BT 093535, the recently constructed wingwalls on a bridge on Route 1 were blown.
 - (5) 15 UNK H at AT 943691, a 30° timber bridge on Route 5 was blown. It was replaced with a 30' M476 fixed span.
 - (6) 150930H at BT 093543, Company "A", 9th EngrBn road construction crew received 10 to 15 rounds automatic weapons fire. Security element called in a fire mission. Resulting in 3 Vietnamese Nationals killed and 1 wounded.



(7) 192120H at BT 004654, Company "B" received 8 rounds of small arms fire. Notified infantry. No fire returned.

(8) 210930H at BT 085545, Company "A", 9th EngrBn dump truck detonated unknown type mine on Route 1. The truck was destroyed. There were 5 WFA's all med evaced.

(9) 241530H at AT 918598, Company "D" road construction crew on Route 5 fired on enemy with unknown results. Notified infantry in the area.

(10) 251303H at BT 085545, Company "A", 9th EngrBn road construction crew received a grenade from unknown number of enemy.

Captured 3 VC suspects, turned over to the infantry for interrogation. There was 1 Marine WIA med evaced.

(11) 251547H at. BT 015736, a man from Company "A", 7th EngrBn detonated a mine in a minefield operation. One man was med evaced.

(12) 271440H at AT 978623, Company "B" construction crew received 3 rounds small arms fire. Security returned 2 rounds M-79 at suspected sniper position.

(13) 280640H at BT 019638, Company "A", 9th EngrBn dump truck detonated unknown type mine on mine sweep. There were 2 WIA's, 1 med evaced and 1 minor.

(14) 281302H at AT 979632; Company "B" construction crew received 2 rounds small arms fire. Security returned 1 round M-79 at suspected sniper position.

(15) 311150H at BT 102514, Company "A", 9th EngrEn received 5 rounds small arms fire at job site. Security returned fire with unknown results.

(16) 311415H at BT 105515; Company MAN, 9th Engran at job site observed enemy in tree line with weapons. Security fired 200 rounds small arms fire with unknown results.

(17) 311525H at AT 984629 Company "B" dump truck received 1 round small arms fire, Driver of the vehicle received


facial wounds, taken to Hill 55 BAS.

(18) 311620H at BT 102515, Company TAW, 9th EngrBn received 10 rounds small arms fire at job site. Security returned fire on enemy. Observed 1 enemy fall. Searched area finding tunnels, tunnels were blown with hand grenades. Received 5 to 10 more rounds small arms fire from the enemy.

(19) 311935H at BT 102514, Company "A", 9th EngrBn at job site observed 2 enemy with rifles. Fired upon them observing 1 enemy fall.

c. Organization and Operations

- (1) Officer Assignments See TAB A, Enclosure (1)
- (2) Operations
 - (a) On 7 July 1967 Cooper Bridge across the Song Vinh Dien was completed.
 - (b) On 8 July 1967, a 40 class 60, steel stringer bridge was completed on Route I BT 045615.



or of net

9 July 1967 earthwork for a mile storage and platoon living area for 1st LAMM Battalion were completed on Hall 724 AE 924920

(d) On 12 July 1967, the GAS Unit Headquarters at China Beach

was completely renovated.

(e) A pioneewed road was completed on 22 July 1967 from the Song Can Lan Ferry (RE 083548) to Route 1 (BT 093536).

(f) Engineer assistance provided to "C" Battery, 1st LAAM Battalion on Hill 327 was completed on 26 July 1967. 4 - 36" culverts were installed. 8 bunkers rehabilitated and the area was graded and shaped for drainage.

(g) On 15 July 1967 a 30 MATO fixed span was emplaced over a concrete bridge destroyed by the enemy AT 933888.

(h) On 15 July 1967 a 625 M4/class 60 superstructure floating bridge was emplaced at the Song Thu Bon AT 925535 to replace the ferry.

(i) On 15 July 1967 a 30' MATO fixed span was emplaced over a timber bridge AT 943691 which was damaged by the enemy.

(j) Construction of a 200 x 300 helopad on Hill 63 BT 132452 Headquarters for 5th Marines was started 17 July 1967. 90% of work has been completed.

d. Plans

- (1) Continue upgrading of Foute 5 between AT 943746 and AT 912577.
- (2) Continue construction of new lateral road designated Route 12.

(3) Continue construction of Dai Loc Pypass AT 9158.

(4) Complete construction of helopad on Hill 63 BT 132452.

(5) Continue Danang Air Base minefield operations.

(6) Continue upgrading of Route 1 from Danang to Thang Binh.

Training e.

(1) Command Indoctrination and information for newly arrived personnel and debriefing for those departing.

(2) 65 personnel attended the 1st Engineer Battalion "Land Mine

Warfare" school.

(3) Two officers and three enlisted attended ADM school. One attended the initial course of instruction, three attended refresher training.

(4) One (1) NCO attended NCO Leadership school.
(5) One (1) enlisted attended Vietnamese Language school (Danang).

(6) Three (3) enlisted attended CAP school.

(7) 100 Marines Fam Fired M14 rifle.

- (8) On 30 July 1967 this Battalion conducted a Change of Command Ceremony,
- (9) Officers and SNCO's attended a lecture on Embarkation Procedures.

Logistics, Equipment and Supply

(1) Administration

ins and

- This Battalion received) grid rellers which were assigned to Headquarters Company. (Authority to hold CG, III MAF msg 310638Z May 67)
- Two 600 CFM Worthington air compressors were received in the Battalion and were assigned to Headquarters Company. (Authority to hold CG, FMFPAC msg 140105Z Jul 66)
- 13 A Financial Management inspection team from 1st Division visited the Battalion.
- An MRS-100 was received into the Battalion and assigned to Company "A", 9th Engineer Battalion.
- A request for ABFC components was forwarded to CG, III MAF.
 The required materials were for a bridge to be constructed
 at BT 113497.

A request for two portable rock crushers and a crawler crane, slated for salvage, was forwarded to CG, U.S. Army Support Command, Quinhon.

- 19 A material Readiness Assistance Team from 1st Marine Division visited this Battalion.
- 24 An Unsatisfactory Equipment Report for the pipe inlet on the Eimco (M-64) Tractor was submitted to CMC.
- 25. A request for a water distributor M-61 located in salvage was forwarded to CG, U.S. Army Support Command, Quinhon.
- The following equipment was received into the Battalion and assigned to the Companies indicated:

Item Unit Assigned TD-24 Company "B" M384-1 Service M37B1 Service Coman, 7th EngrBn M37B1 M37B1 Company "C" M37B1 Service Track Drill Headquarters

(2) Supply

(a) 7th Engineer Battalion FMF (RUC 21300)

During the month of July the Battalion Supply Section processed 83 priority 02 and 204 priority 05 requisitions and 1449 priority 12 and 17 requisitions. Also processed were 681 receipts from due, 524 issues from due and 138 issues from warehouse.

(b) St Bridge Company FMF (RUC 21325)



During the month of July 1st Bridge Company Supply Section processed 702 requisitions. Also processed were 203 receipts from due, 197 issues from due and 31 issues from warehouse.

(c) 3rd Bridge Company FMF (RUC 21335)

During the month of July 3rd Bridge Company Supply Section processed 234 requisitions. Also processed were 18 receipts from due, 18 issues from due, and 72 issues from warehouse.

(3) Motor Transport

Approximately 156,725 miles were logged on the Battalion's Motor Transport Vehicles during July.

(4) Maintenance of the street of the street of

The Battalion Maintenance Platoon completed 128 Motor Transport work orders during the month of July. A total of 151 work orders were submitted, 35 were sent to Maint Bn.. Total work orders for Engineer Equipment numbered 140 with 134 completed and 12 were sent to FISG "A".

(5) Messing

The Battalion Moss Staff continued to provide four meals daily except on Sunday; the fourth meal being a midnight ration for night crews. On Sunday a brunch replaces breakfast and dinner.

(6) Medical

The Battalion Aid Station treated 1468 Military and 794 Vietnamese. During the month of July the Dental Clinic treated 497 Military and 30 Vietnamese.


(7) Embarkation

To Chu Lai	To Phu Bai	Dong Ha
2 - 150T46 3 - Eimco Tractors 3 - TD-18 Tractors 4 - Bridge Trailers 1 - Compressor 105	6 - Anchors 3 - Buoys	7 - Bridge Trailers

g. Civil Affairs/Civic Action

(1) The civil affairs program continues in a daily basis.

7



2) Activities were as follows:

Ħ

- (a) MED CAP program provided treatment to 742 persons.
 - (b) The Battalion sponsored, Vietnamese brickyard produced
- a total of 39,640 soil bricks.

 (c) Λ total of 32,889 bricks were released from the 7th Engineer Battalion Brick Factory during the month of July for various projects.
- (d) A total of 9,424 cement bricks were produced at the Hoa Ninh Refugee Village for the month of July 1967.
- (e) A 161 x 281 curing shed was constructed at the Hoa Ninh Brick Factory.
- (f) A 52' x 16' school is under construction and scheduled to be completed on 5 August at Hoa Ninh. A 78' x 18' school and 26' x 25' School Master's House are under construction at Hoa Thanh.

PART IV

SUPPORTING DOCUMENTS

1. Officer Assignments. See TAB A of Enclosure (1).

and the control of th

a de regista nuclei antica : Herra de agrada de agrada (n. 1865) Herra de agrada (n. 1865)

		•				1	ļ		•
	Nov67	Haco Ondr	2502	1302	On pa	t, B	LJun67	090797	BROUILLET R J
	Nov67	PltCmdrEngrEquipPlt	1310	THO	2ndLt	Capt	1947	098039	TAYLOR S F
ADMO	0ct67	PltandrConstPlt	1360	1360	1-04	8	58 1	098780	HARMAN J W
Alt Custodian Registered Pubs; Bn SecurityO									
DostofClassMat; CryptoSecurityO					•		•	470171	
TechPubsContO; WitnessingO for	. Nov67	CommO/PltCmdrCommPlt	2502	2502	Capt	Į.	Lumó?	090797	RECUITINE B.
BnixchangeO; BnIRO; Bn Measter	huges	Asst Sal	1320/04,30		2ndLt		1961	4415960	DOWNEY J
Chp80	ł						٠		
FireMarshall: FireSempiton: In	A critical.	\$	AB30. / 30.CT	Ş	rof an	reflex	3017	12000	S M Valle
Policed. Embankations: Bassfota	Tongs.	real Action of the	1302/1310	202	Ca pa	I.t	#££1	089328	W & NVMITOH
- · · · · · · · · · · · · · · · · · · ·		Asst S-3/ADMO		1302		H			
Bridge tion); Oustodian Reward Fund	Sep67	Asst S-3/ABC DefO	1302	202	lstLt	¥	1Apr67	092984	BLENKLE A J
Mbr Bn Personal Response Council	•	Asst S-3				Copt			
	Aug67	S-2/MilGeol		8 13	to co	Capt	2516	082311	X.
	Deco7	\$-2/S-3			no jor	To Coll	8053 80	068998	PAMSEY L E
CustRegisteredPubs	0ct.67	Perso	0130		2ndLt	돴	1 ₇₀ 1	0971,86	MONN W E
spense Council	•								
Class Mat; Mbr Bn Personal Re-		-			. •				5. 80 1.
Classict; WitnessingO for Dest							,		
#ISCO; Bn ClaimsO; Alternate Cust	•	0	1		18410		lo so un	Those	SMITH & U
Bucivilaffairso; Mbr BnawdaBrd;	Apr68	BnLega10	1368		- - - -		77	F.[763	,
Brd; BnCareenldvO								-	
Class Mat: TS Conto: Mbr Bn Awds									
ClassMat: WitnessingO for Dest of									
Bondso: RationCardConto: Cust				-			_		\
Conto: Votingo: Ind: Savings	1					i c	30.00	DX2/4	MALMALING J K
Persaffo: Postalo: Rotsfoirect	Sep67	Sal Addutant	9	3	* T	7	•		
Forsohal Response Council; Smibr				~					
					•		ļ	977000	
	Aug68	Exect		1302	Na jor	Major	11,22R	3.5	TO MAINTAINT A
	Aug68	Bn Cadr	1302/0302/1305	300	I to Co.	1.405	Š	200	
אס סמל	RIB	T/O TITLE/PRIMARY DU RYD	P ACT MOS	BILLET	PAN	BILLET	DATE OF RANK	SERVINO	Nowe
30 July 1967							SS #		

MCCULLOUGH C L CROSBY W L FOO R C K	GENOVESE R J	CHILION J E KER J R KANDE G H	PHANEUF J R	iud r c atkinson w t jr	WALTERS L M Jr	CARVER R E	ServCo CAMPBELL H L WROBLEWSKI E A HAYEK T S	NAME
889960 870660 TY0660	086251	096372 095288 0100458	082142	098993 096057	088012	076393 098606 093575	08 5396 08 539 5 09 96 3	SERVIO
305 14.pr67 2885	3996R	4733 3956R 1Sep66	2389	170 3199	4368	963 575 2718	3282R- 3350 7428	DATE OF RANK
3843 3	t Dept	8 4 4 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8	Capt	38111	ಭರಭ 14	Capt Lt Lt	Major Capt Capt	BILLET
wo 1stit 2ndit	\$de0	2ndLt 2ndLt 2ndLt	Capt	WO 2ndl/t	Capt	Capt WO Lt	Capt Capt 2ndLt	RANK
1302 1302 1302 1310	3000	2061 2061 2061 9161	7302 3081	1302	1302	3002 1320 2002	302 0161 0161	RILLET
1360 1302 1302	1302/0430	1302 1301	1302/1310/1305	1302	1302/1320	3002/0302/3402 1320 1320	1302 1302/1310 3510	ACT MOS
Exect PltOndrEquipPlt PltOndrEngrPlt PltOndrEngrPlt PltOndrEngrPlt	ucu co andr	PltGmdrEquipPlt PltGmdrEngrPlt PltGmdrEngrPlt PltGmdrEngrPlt	"B" Co Cmdr Exect	PltOndrEquipPlt PltOndrEngrPlt PltOndrEngrPlt PltOndrEngrPlt	"A" Co Cmdr	en mio PltOndrSupplyPltBnSupO PltOndrVtilPlt PltOndrWeterPlt	ServCo Gmdr FltCmdrHaintFlt FltCmdrWotorTransFlt/	1/0 TITLE/PRIMARY DU
Sep67 Sep67 Nov67	Jul 66	Nov67 Apr68 Jul68	0et67	De c 67 Sep67	Nov67	Jul68 Nov67 Jul68	Sep67 Nov67 Feb68	E E
Bn Special Serv O						BrOrdO; BnFiscalO	BritessO; BnO Club Manager	מס ממג

HEMPHILL J. L.	Co "A" Sthengren TIEBOUT R A PLATZ W E PROBST R D MARTINI S G HAMMEL G J BRADY P J 0	SUFTON G F L MAGGERTY J J JOHN P W Jr	3rd Bridge Co SCHIGG F A	IAMAS P P MOISTAD R D KADLECIK J Jr VIRDEN J E LAPLAUNT T L	1st Bridge Co KIBBLE R M	CROSS C F	FIS	NAME
700604	983751 092617 092678 092818 095678	098012 094472 09422	093420	0100393 093310 097088 099488 0994298	090920	093588 093 372	W III 081638	SERVIO
	16Jan63 16pr67 16pr67 1600H 16pr67 1Sep66	#7.38 #1.758	14.pr67	1.Sep.66 1A.pr.67 3884 534 42098	14.pr678	28 15 14 pr67	2699	OR DATE OF RANK
##	Capt Lt Lt Wo	88111	Capt Lt	131181	Capt T.	5555	14 ⁴ 1	BILIET ACT RANK RAN
	Capt 1stit 1si. 2ndit 2ndit 2ndit	2ndl.t 2ndl.t 2ndl.t	lstLt	2ndLt 1stLt 2ndLt WO 2ndLt	ರ್ಣಾಕ ಕ	2ndLt 1stLt	Capt	PANK PANK
:	255 255 255 255 255 255 255 255 255 255	1302 1302 1302 1302	1302 1302		1302	200 200 1300 1300 1310	25 25 25 25 25 25 25 25 25 25 25 25 25 2	BILLET
; ; ; ;	1301 1302 1302 1302 1302 1302	1302 1302 3008	1302	3002 1302 1302 1302	1302	1320/1310 1302	1302/5715	T ACT MOS
In Surgeon	"A" Co Cmdr' ExecO FltOndr©ngrFlt FltOndrEngrFlt FltOndrEngrFlt FltOndrEngrFlt	PltOmdrBrdgFlt PltOmdrBrdgFlt FltOmdrBrdgFlt PltOmdrServFlt PltOmdrHdqFlt/SupO	3rd Bridge Co Omdr Execo	PltOmdrBrdgFlt PltOmdrBrdgFlt PltCmdrBrdgFlt PltOmdrServFlt PltOmdrHdqFlt/SupO	lstBrdgCo Cmdr ExecO	PltCmdrEngrPlt PltCmdrEngrPlt PltCmdrEngrPlt PltCmdrEngrPlt	ири Co Cndr DxecO	T/O TITLE/RIMEY DU
Lug67	Jul 68 Sep 67 Sep 67 Sep 68 May 68 May 68 Jul 68	N ov67 A pr68 A pr6 8	Sep67	Jul 68 Sep 67 Nov 67 Aug 68 Apr 68	Nov67	Apr68 Sep67	Nov67	RTD
MbrBnPersonelKesponseCounsil								מם ממג