


G-3



HEADQUARTERS
7th Engineer Battalion (Rein) FMF
FPO San Francisco 96602

3/JDW/wop
5750
11 July 1970

From: Commanding Officer
To: Commanding General, 1st Marine Division (Rein) FMF (Attn: Field Historian)

Subj: Command Chronology; period 1 June 1970 to 30 June 1970

Ref: (a) MCO P5750.1
(b) FMF PacO 5750.8
(c) DivO 5750.2C

Encl: ✓(1) June Command Chronology

1. In accordance with references (a) through (c), enclosure (1) is hereby submitted.

N. F. MITCHELL
By direction

7TH ENGR BN

CMD CHRON

JUNE 1970

DW/wcn
5750

COMMAND CHRONOLOGY
1 June to 30 June 1970

PART I - ORGANIZATIONAL DATA

PART II - NARRATIVE SUMMARY

PART III - SEQUENTIAL LISTING OF SIGNIFICANT EVENTS

PART IV - SUPPORTING DOCUMENTS

/TAB A - OFFICER ASSIGNMENTS

ENCLOSURE (1)

1/JAB/jab
5750PART I
ORGANIZATIONAL DATA1. DESIGNATION

7th Engineer Battalion (Rein), FMF

COMMANDER

LtCol W. G. BATES

SUBORDINATE UNITS

<u>UNIT</u>	<u>COMMANDER</u>	<u>Period Individual Occ- upied Billet</u>
HqCo	1stLt F. H. HUNNES	11Mar70 - 30Jun70
ServCo	Capt W. M. BRINK Capt M. E. MUNDY	14Jan70 - 02Jun70 03Jun70 - 30Jun70
Co "A"	1stLt M. K. NEREIM 1stLt J. E. WARREN Jr.	21Jan70 - 12Jun70 13Jun70 - 30Jun70
Co "B"	Capt K. R. VANCE	12Sep69 - 30Jun70
Co "C"	1stLt S. M. CHASE	05Apr70 - 30Jun70
Co "D"	Capt J. F. BRENNAN	20Mar70 - 30Jun70

ATTACHED UNITS

1st BrdgCo 1stLt D. NICOLOSI Jr. 11Mar70 - 30Jun70

<u>Unit</u>	<u>Date arrived in Country</u>	<u>Location</u>
7th Engineer Battalion	06 Aug 1965	Danang, RVN
1st Bridge Company	08 Dec 1965	Danang, RVN

3. STAFF OFFICERS

<u>Section</u>	<u>Officer</u>	<u>Period Individual Occ- upied Billet</u>
ExecO	Maj R. GLEESON	01Nov69 - 30Jun70
S-1/Adj	Capt T. E. DARNER	22Nov69 - 30Jun70
S-2	1stLt H. G. RUDGE 1stLt J. D. WRIGHT	29Dec69 - 07Jun70 08Jun70 - 30Jun70
S-3	Maj N. F. MITCHELL	26Oct69 - 30Jun70

ENCLOSURE (1)

1/JAB/jab
5750

<u>Section</u>	<u>Officer</u>	<u>Period Individual Occ- upied Billet</u>
S-4	Maj F. C. PLOWMAN	23Sep69 - 30Jun70
S-5	1stLt J. A. GROSSHOLZ	18May70 - 30Jun70
Supply Off	Capt T. A. BEWLEY	29Jan70 - 30Jun70
SgtMaj	SgtMaj J. J. FERNANE	13Jan70 - 30Jun70

4. AVERAGE MONTHLY STRENGTH

<u>USMC</u>		<u>USN</u>	
<u>OFF</u>	<u>ENL</u>	<u>OFF</u>	<u>ENL</u>
49	1020	2	18

5. PERSONNEL GAINS AND LOSSES

<u>GAINS</u>			<u>LOSSES</u>			
<u>USMC</u>		<u>USN</u>	<u>USMC</u>		<u>USN</u>	
<u>OFF</u>	<u>ENL</u>	<u>OFF</u>	<u>ENL</u>	<u>OFF</u>	<u>ENL</u>	
3	112	0	0	2	110	0

ENCLOSURE (1)

3/JDW/wcn
5750PART III1. Sequential Listing of Significant Events

a. Personnel and Administration. During the month of June, four (4) administrative discharges were processed.

b. Enemy, Weather and Terrain. The weather, for the most part, was warm and humid with frequent late afternoon and evening showers.

c. Enemy Activities

<u>TIME</u>	<u>INCIDENTS</u>	<u>COORDINATES</u>
010700H	7th Engineer Battalion land clearing reports finding a 60mm HE round and a M-79 Beehive round. Rounds were blown in place with negative booby traps.	AT 968585
020830H	Company "C" mine sweep personnel found a M-16 Bouncing betty anti-personnel mine off right side of road. Round was booby-trapped with pressure type firing device. Round was blown in place.	AT 936634
030700H	7th Engineer Battalion land clearing reports finding a claymore on west side of road. Wire was running west from from claymore into rice paddy for about 100 feet. Round was blown in place with negative booby traps.	AT 968598
030710H	Company "C" mine sweep team found a 60mm HE round on side of the road. Round was blown in place with negative booby traps.	AT 086582
030720H	Company "C" mine sweep team found a M-79 round on the east side of the road. Round was blown in place with negative booby traps.	AT 942689
030900H	Vietnamese children turned in to Company "C" mine sweep team a 105 HE round. Round was blown in place. The Vietnamese children were paid 100 piasters.	AT 942644
040055H	Company "D" received approximately (10) incoming mortar rounds. Rounds landed in ville to northeast about 200 meters outside of wire. Eight (8) mortar landed in horseshoe and on southwest side of Hill in wire and approximately 25 meters inside of wire with negative injuries and damages.	AT 921594
040730H	Company "A" mine sweep team found two (2) M-14 anti-personnel mines on west side of road. Mines were blown in place.	AT 968598

ENCLOSURE (1)

3/JDW/wcn
5750

<u>TIME</u>	<u>INCIDENTS</u>	<u>COORDINATES</u>
040745H	Company "B" personnel found seven (7) barricades and large rock piles on road. Company "B" personnel probing and removing barricades.	BT 036634 - 038631
040830H	A Vietnamese child turned in to Company "C" mine sweep team a 81mm dud round. Round was blown in place with negative payment to the Vietnamese child.	AT 942653
041115H	Company "C" reports that an M-123AIC hit an approximately 20 lb rock mine while bringing up a 1700 lb C-4 line charge. Damages to the M-123 was the left duals and axle assembly being blown off with negative injuries to the operator. M-123 AIC was taken to Hill 34.	AT 936580
041120H	A Vietnamese child turned in a 60mm HE round to Company "C" mine sweep personnel. Round was blown in place.	AT 936580
041140H	A Vietnamese child turned in two (2) 60mm WP rounds and 2½ lbs of C-4 to Company "C" sweep personnel. Rounds were blown in place.	AT 936580
041235H	A Vietnamese child gave Company "D" sweep personnel a M-79 round. Round was taken to rice paddy and blown in place.	AT 934577
041820H	Company "D" reports receiving four (4) 82mm mortar rounds approximately 100 meters northwest of their wire at their CP. Company "D" personnel fell out on lines and secured at 1830.	
050755H	Company "B" personnel found a 60mm WP round approximately 35 meters from left side of road. Round was blown in place.	BT 035635
050814H	Company "B" personnel found a rock pile approximately one (1) foot in diameter by one (1) foot in height, one (1) meter off east side of the road. Pile contained approximately five (5) lbs of TNT. Round was blown in place with negative wires or detonating device.	BT 036634
060500H	OP-6 reports that three (3) trip flares were set off. Fired (15) M-79 HE rounds and M-16 fire with negative results and will send out a patrol in the morning.	AT 931772
060700H	Company "A" mine sweep team found a 60mm illumination round with negative booby traps. Round was blown in place.	AT 887824

ENCLOSURE (1)

3/JDW/wcn
5750

<u>TIME</u>	<u>INCIDENTS</u>	<u>COORDINATES</u>
060720H	Company "C" sweep team found two (2) M-79 dud rounds approximately two (2) feet off east side of road. Rounds were blown in place.	AT 941699
060755H	Company "C" sweep team found a M-79 dud round approximately ten (10) feet off left side of road. Round was blown in place.	AT 943680
060800H	Company "B" personnel found a M-79 HE round with negative booby traps. Round was blown in place.	BT 033635
060950H	Company "C" road upgrade reports that a EIMCO with a Sheepsfoot roller hit a 20 - 30 lb box mine on north side of road. Mine blew a sheepfoot from the roller and left a crater 7' in diameter and 3' deep. There were no casualties.	AT 936580
061045H	In reference to the preceding spot report. Company "D" mine sweep team swept area with negative findings. Company "D" personnel bringing two (2) Vietnamese teenagers back to their CP for questioning by CIT.	AT 936580
062245H	OP-6 reported that a figure behind a culvert set off a trip flare to the left of the culvert. Ten (10) rounds of M-79 HE were fired also M-16 fire.	AT 931772
070335H	OP-6 reports that a trip flare went off. Fired eight (8) M-79 HE rounds, also M-16 fire with negative results.	AT 933775
070445H	OP-6 reports that a trip flare went off. Fired ten (10) HE rounds, also M-16 with negative results.	AT 935772
070630H	7th Engineer Battalion land clearing found four (4) 40mm rounds on east side of road with negative booby traps. Rounds were blown in place.	AT 965604
070805H	Company "B" personnel found a M-79 HE round approximately 100 meters off east side of road with negative booby traps. Round was blown in place.	BT 038628
081000H	Company "D" reports that a EIMCO hit a 40 lb rock mine on left side of road. EIMCO was 30% destroyed. Operator was medevaced.	AT 826557
090805H	Company "B" personnel found a chicom with negative booby traps. Round was blown in place.	BT 043622

ENCLOSURE (1)

3/JDN/wcn
5750

<u>TIME</u>	<u>INCIDENTS</u>	<u>COORDINATES</u>
090835H	Company "C" sweep team was given a M-26 fragmentation grenade by a Vietnamese child who was not paid. The round was blown in place.	AT 941641
100650H	Company "C" sweep team found two (2) M-79 HE rounds on west side of road with negative booby traps. Rounds were blown in place.	AT 996571
100800H	Company "C" reports that some Koreans found a 175mm dud round approximately 50 meters off west side of road with negative booby traps. Company "C" personnel blew in place.	BT 010567
100800H	Company "B" personnel found a 105mm HE round on west flank of road with negative booby traps. Round was blown in place.	BT 030634
100815H	A Vietnamese child gave Company "C" personnel two (2) chioms. The Vietnamese child was paid 100 piasters. Rounds were blown in place.	AT 942660
100850H	Company "D" found a M-26 fragmentation grenade on east side of road with negative booby traps. Round was blown in place.	AT 942637
101100H	7th Engineer Battalion Land Clearing Operation received small arms sniper fire from both sides of road about 100 meters apart with negative casualties. Fire was returned with M-79 with negative results.	BT 007575
110800H	Company "C" sweep team found a 81mm HE round about 25 meters from left side of road with negative booby traps. Rounds was blown in place.	AT 942703
110700H	Company "C" sweep team found a M-79 HE round about 10 meters from west side of road with negative booby traps. Round was in place.	BT 013568
110815H	Company "B" personnel found two (2) M-26 grenades approximately 30 meters off east side of road. M-26 were booby-trapped with a safety pins and tripwire. Rounds were blown in place.	BT 039628
110835H	While returning from sweep, Company "B" personnel found a 105mm HE projectile in middle of road. Round was blown in place.	BT 034638

ENCLOSURE (1)

3/JDW/wcn
5750

<u>TIME</u>	<u>INCIDENTS</u>	<u>COORDINATES</u>
111545H	7th Engineer Battalion Land Clearing Operation found a 105 dud round in the vicinity of their CP. Round were blown in place with negative secondary explosive	
120715H	Company "C" personnel found a M-79 round on left side of road with negative booby traps. Round was blown in place.	AT 933699
120900H	7th Engineer Battalion Land Clearing Operation found a 250 lb bomb there was no explosive charge inside. No action was taken.	
122120H	OP-6 reports that four (4) trip flares was set off. (12) M-79 HE rounds were fired, also M-16 fire with negative results.	AT 936775
122150H	Position 9, 7th Engineer Battalion reports that a trip flare went off disclosing a figure in the wire. The figure moved to the road and then into the rice paddy. (20) rounds of M-16 was fired negative results.	AT 941789
130725H	Company "B" personnel found a M-79 HE round with negative booby traps. Company blew round in place.	BT 033633
131030H	7th Engineer Battalion Land Clearing Operation found a 105 round and a 250 lb bomb also discovered a gas engine and a water pump in a cave. The cave was destroyed, the engine and pump were buried. The 105 round was blown in place and the bomb was an empty canister.	BT 012597
140930H	Company "D" reports that a USN tractor hit a 40 lb anti-tank mine with pressure type detonation. It was sitting on the road surface on west side of road. Two (2) USN were WIA. Mine crater was 4' deep by 6' wide. Tractor was totalled.	AT 967600
141000H	7th Engineer Battalion Land Clearing Operation reports that an M-123 AIC hit an approximately 35 lb rock mine on left side of road with negative injuries. Damages to M-123 was left rear duals blown off.	BT 016570
141010H	A EIMCO tractor hit a 30 lb box mine while clearing land. Tractor was damaged heavily and two (2) 7th Eng Engineer Battalion personnel were medevaced.	BT 006584
160635H	7th Engineer Battalion reports finding a 50 - 100 lb rock mine on top of a raft on a river bank. Raft was floated down river in an attempt to blow Golden Gate Bridge. Mine was blown in place.	AT 966605

ENCLOSURE (1)

3/JDW/wcn
5750

<u>TIME</u>	<u>INCIDENTS</u>	<u>COORDINATES</u>
160930H	A NVA from the 21st Unit, 31st Regiment, MSgt TRAN CUONG turned himself in to S-5, 7th Engineer Battalion. Initial interrogation conducted with favorable results. The prisoner was turned over to 3rd CAG for further interrogation.	AT 933626
170830H	7th Engineer Battalion found six (6) M-26 grenades on left side of the road with negative booby traps. Rounds were blown in place.	AT 978608
171700H	7th Engineer Battalion Land Clearing Operation found a 81mm HE round, one (1) 60mm HE round, one (1) M-26 fragmentation grenade, one (1) tunnel, ten (10) bunkers and a grass hut with fresh vegetables, eating utensils and tools. All ordnance was blown in place. Tunnel was blown with a secondary explosion. Bunkers and grass hut was destroyed.	BT 120515
171930H	OP-6 reports that six (6) sniper rounds were fired at the main OP with negative casualties. M-16's were fired with negative results.	AT 937776
171958H	OP-6 reports that approximately 20 rounds of AK-47. fire was received at the main OP and about five (5) or ten (10) rounds in a circular area in front of the OP and a trip flare went off also. Returned fire with M-16's and called Reactionary to man OP lines.	AT 936772
172115H	OP-6 reports receiving two (2) sniper rounds at the M-60 bunker. Five (5) M-79 HE round, also M-16 fired with negative results.	AT 937773
172250H	OP-6 reports that a trip flare went off. Five (5) M-79 HE rounds were fired, also M-16 rounds with negative results.	AT 935773
180745H	Company "B" personnel found a M-79 HE round with negative booby traps. Round was blown in place.	BT 031635
180900H	A Vietnamese child gave Company "C" sweep team a 60mm HE round. The Vietnamese child was given 100 piasters. Round was blown in place.	AT 951648
190900H	A Vietnamese child gave Company "C" sweep team a 82mm round. The Vietnamese child was given 100 piasters.	AT 941647
191140H	7th Engineer Battalion reports that a tractor uncovered a RPG HE round with negative booby traps. Round was blown in place.	BT 126515

ENCLOSURE (1)

3/JDW/wcn
5750

<u>TIME</u>	<u>INCIDENTS</u>	<u>COORDINATES</u>
191210H	7th Engineer Battalion reports that a tractor uncovered a M-79 HE round with negative booby traps. Round was blown in place.	BT 126515
210710H	Company "B" personnel found a M-79 gas Round with negative booby traps. Round was blown in place.	BT 024663
210730H	Company "A" sweep team found a M-79 round approximately 100 meters off the road with negative booby traps. Round was blown in place.	AT 887826
211110H	7th Engineer Battalion reports finding two (2) 2.75 rocket rounds with negative booby traps. Rounds were blown in place.	BT 133516
211525H	7th Engineer Battalion reports finding a 155mm HE round with negative booby traps. Round was blown in place.	BT 134517
211530H	7th Engineer Battalion found a 105mm HE round with negative booby traps. Round was blown in place.	BT 136517
220823H	A Vietnamese child turned in a non-electric blasting cap with negative booby traps to Company "B" sweep team. Blasting Cap was blown in place.	BT 039626
220920H	7th Engineer Battalion Land Clearing Operation found a M-26 booby-trapped with a pressure type detonation. M-26 was blown in place.	BT 131515
221400H	7th Engineer Battalion Roadmaster reports that four Vietnamese child gave him a 60mm round. Round was taken to Cobb Bridge and given to EOD team.	AT 9466
230708H	Company "C" sweep team found a M-79 round off right side of road. Round was blown in place.	AT 942700
240735H	Company "D" found a M-26 on road to fill pits. M-26 was blown in place.	AT 914598
240830H	Company "C" sweep team found a WP rocket with negative booby traps. Rocket was blown in place.	BT 003568
240900H	A Vietnamese child gave Company "C" mine sweep team a M-26 fragmentation grenade with negative booby traps and negative payment. M-26 was blown in place.	AT 937633
250815H	Company "C" sweep team found a small anti-tank mine on the right side of the road.	

3/JDW/wcn
5750

<u>TIME</u>	<u>INCIDENTS</u>	<u>COORDINATES</u>
251630H	7th Engineer Battalion reports finding a 105 HE round. Round was blown in place with a secondary explosion.	BT 074541
252000H	OP-6 reports that a trip flare was set off. Ten (10) M-79 rounds were fired, also M-16 were fired.	AT 933772
261500H	7th Engineer Battalion Land Clearing Operation reports that a ARVN stepped on a booby-trapped causing him to lose three (3) toes on his right foot. Routine medevac was called in.	BT 068542
261645H	Company "A" reports finding a Ammo box of VC information and documents. Material was sent to G-2 for analysis.	BT 073540
262035H	OP-6 reports that a trip flare went off. Two (2) M-79 HE rounds were fired, also M-16 were fired.	AT 939772
270815H	Company "C" sweep team found a 30 lb rock mine on east side of road with negative booby traps. Mine was blown in place.	BT 015570
270945H	Company "D" found a 155mm round rigged for pull type booby trap detonation but not armed. Round was blown in place.	AT 966584
271100H	7th Engineer Battalion Land Clearing Operation found a RFG round with negative booby traps. Round was blown in place.	BT 071543
271100H	7th Engineer Battalion Land Clearing Operation found a box of 7.62mm linked ammo. Ammo was blown in place.	BT 071543
271100H	7th Engineer Battalion Land Clearing Operation found a M-79 round with negative booby traps. Rounds was blown in place.	BT 071543
271400H	7th Engineer Battalion Land Clearing Operation found six (6) M-79 rounds with negative booby traps. Rounds were blown in place.	BT 131593
271410H	7th Engineer Battalion Land Clearing Operation found a M-79 round in middle of the road. Round was blown in place.	BT 092546
271730H	OP-6 reports receiving 3 sniper rounds. Fired (4) HE rounds and M-16 fire with no visible results.	M-79 AT 937773

ENCLOSURE (1)

3/JDW/wcn
5750

<u>TIME</u>	<u>INCIDENTS</u>	<u>COORDINATES</u>
271745H	7th Engineer Battalion Land Clearing Operation found a 105 round with negative booby traps. Round was blown in place.	AT 835805
271950H	Two (2) rounds of sniper fire over guard position. Guard hit deck and cut hand on rock and was taken to BAS. No friendly fire was returned due to fire coming from undetected source.	AT 950782
280750H	Company "D" found a M-79 round on north side of road with negative booby traps. Round was blown in place.	AT 967583
280820H	Company "B" personnel found a M-26 booby-trapped with trip wire approximately 10 meters off east side of road. M-26 was blown in place.	BT 038633
280850H	Company "B" personnel found a M-26 fragmentation grenade booby-trapped with rock placed on spoon on east shoulder of road. Also three (3) barricades consisting of rocks and branches and several leaflets written in english. M-26 was blown in place. The barricades was destroyed and will bring in leaflets.	BT 038633
280900H	Company "C" personnel hit a homemade pressure type booby trap on east side of road near culvert. Personnel received shrapnel to face, left arm, right leg and part of right foot was severed. Morphine was given to ease pain, tourniquet was applied to stop bleeding. Emergency medevac was called to 1st Med Bn.	AT 942642
281100H	Company "D" reported that a ARVN stepped on an M-14 anti-personnel mine. One (1) more M-14 was found approximately 5 feet from the one that was stepped on. Medevac for injured ARVN and the other M-14 was blown in place.	AT 965584
281130H	7th Engineer Battalion Land Clearing Operation found a M-26 with negative booby traps. Round was blown in place.	BT 162546
281200H	7th Engineer Battalion Land Clearing Operation found a 105 round with negative booby traps. Round was blown in place.	BT 062548
281330H	7th Engineer Battalion Land Clearing Operation found a M-79 round, one (1) chicom grenade and one (1) 60mm round with negative booby traps. Round was blown in place.	BT 063549

ENCLOSURE (1)

3/JDW/wcn
5750

<u>TIME</u>	<u>INCIDENTS</u>	<u>COORDINATES</u>
281345H	7th Engineer Battalion Land Clearing Operation found a M-79 dud round. Round was blown in place.	BT 063546
281530H	7th Engineer Battalion Land Clearing Operation found a M-79 dud round and a M-26 fragmentation grenade with negative booby traps. Ordnance were blown in place.	BT 063548
281700H	7th Engineer Battalion Land Clearing Operation received approximately seven (7) rounds of small arms sniper fire. Returned fire with small arms and M-79 with negative casualties and no personnel found in area.	BT 093544
290450H	OP-6 reports that a trip flare went off. Fired eight (8) M-79 HE rounds and M-16 fire with unknown results.	AT 934776
291200H	7th Engineer Battalion Land Clearing Operation reported that an EIMCO ran over a booby trapped 60mm round. While clearing a field with negative injuries to operator. Negative damages to the EIMCO.	BT 037547
291200H	7th Engineer Battalion Land Clearing Operation reports finding a 500 lb bomb with negative booby traps. Bomb was blown in place.	BT 012554
291125H	Company "D" found a tomato-can anti-personnel mine, C-4 with pressure type fuse with negative booby traps off road on south side. Mine was blown in place.	AT 965583
291630H	7th Engineer Battalion Land Clearing Operation reports that a Korean turned over to them a M-26. M-26 was blown in place.	BT 076543
291700H	7th Engineer Battalion Land Clearing Operation found a 105 round with negative booby traps. Round was blown in place.	BT 063550
300810H	A Vietnamese child brought Company "C" sweep team a M-79 dud round with negative payment. Round was blown in place.	AT 942658
300855H	Company "D" personnel found a RPG round with negative booby traps. Round was blown in place.	AT 943582
300930H	7th Engineer Battalion Land Clearing Operation tractor operator uncovered a 60mm WP round with negative booby traps. Round was blown in place.	BT 068545
301200H	7th Engineer Battalion personnel blew a 105 round in place.	BT 051542

ENCLOSURE (1)

3/JDW/wcn
5750

<u>TIME</u>	<u>INCIDENTS</u>	<u>COORDINATES</u>
301515H	7th Engineer Battalion Land Clearing reports that a 105 round was found on a river bank by a Vietnamese child. Round was blown in place.	BT 068547
301735H	7th Engineer Battalion Land Clearing Operation reports that two (2) 105 rounds were found by a Vietnamese. Rounds were blown in place.	BT 069542

d. Organization and Operations

(1) Officer Assignment - See TAB A, Enclosure (1).

(2) Operations 1 - 9 June 1970

(a) Horizontal Construction - During the first nine (9) days of June, the Battalion hauled 8,329 cubic yards of earth products. A total of 1986 cubic yards of asphalt was delivered to Route QL-1S in support of MCB-121. Route 4E received 2401 cubic yards of laterite fill and 2166 cubic yards of CBR. Route 540S between Liberty Bridge and Hill 37 was upgraded with 505 cubic yards of CBR and 675 cubic yards of CBR were hauled to our Hill 37 stockpile. LSU-1 in An Hoa received 525 cubic yards of laterite fill toward the upgrade of its drainage. Finally, 9100 gallons of MC-250 liquid asphalt and 75,000 gallons of water were distributed on our lines of communication.

The repair of Marshall Bridge continued and the upgrade of the bypass on the 40' Bridge (AT 925605) is 70% complete. The location of the Quang Nam (2) road is being defined at present. The drainage upgrade of the LSU-1 area at An Hoa is 80% complete. The infiltration gallery for 5th Special Forces is 60% complete but the water purity tests are unsatisfactory.

(b) Vertical Construction - A 30' tower is being constructed for the 2nd ROK Marine Brigade and eight (8) 20' towers are being built for the Danang Vital Area. A 14' head shower for 1/5 on Hill 34 is 65% complete. A new COC bunker is being constructed for the same unit.

(c) Engineer Comments

(1) 8 June 1970 - Two (2) SEA huts, a rifle rack, and lighting on a basketball court have been completed at the Stack Arms Facility.

(2) 8 June 1970 - An AZRT survey for MASS-3 has been completed.

(3) Operations 10 - 16 June 1970

(a) Horizontal Construction - A total of 6,756 cubic yards of earth products were moved during this period, with the breakdown as follows:

ENCLOSURE (1)

3/JDW/wcn
5750

QL-1S: 966 cubic yards of asphalt, 287 cubic yards of CBR
Marshall Bridge: 567 cubic yards of shot rock, 210 cubic yards of CBR
Hill 37 Stockpile: 500 cubic yards of CBR
Route 4E: 3656 cubic yards of fill, 276 cubic yards of CBR
LSU-1 (An Hoa): 294 cubic yards of fill

The roads in the LSU-1 area need only be capped before that project is complete. Fill and rock are being hauled to Marshall Bridge to build up the north approach. Route 4E from Route 540 to Route 1D is 60% complete with 2000 meters of road having been brought up to grade and 1500 meters having been capped with CBR. A task organized crew will move to Hill 55 soon to begin working Route 4E west from Route 1D.

(b) Vertical Construction - The 14 head shower on Hill 34 is nearing completion. Two (2) of the eight (8) 20' towers for the Danang Vital Area are done.

(c) Engineer Comments

(1) 13 June 1970 - The 30' tower for the 2nd ROK Marine Brigade is complete.

(2) 14 June 1970 - The preparation of Route 540S from Hill 37 to Liberty Bridge is called "Mine Alley" is complete and ready for paving.

(3) 15 June 1970 - The tractors clearing area (4) at Barrier Island are progressing well. They have cleared approximately 275 acres.

(4) Operations 17 - 23 June 1970

(a) Horizontal Construction - A total of 6291 cubic yards of earth products were distributed as follows during this period:

QL-1S: 1274 cubic yards of asphalt, 49 cubic yards of CBR
Marshall Bridge: 609 cubic yards of fill, 91 cubic yards of CBR
Hill 37 Stockpile: 145 cubic yards of CBR
Route 4E: 872 cubic yards of fill, 1589 cubic yards of CBR
Route 540S: 891 cubic yards of CBR, 756 cubic yards of asphalt
LSU-1 (An Hoa): 62 cubic yards of fill
FLC: 98 cubic yards of 3" (-)

In addition, 5000 gallons of MC-250 and 3000 gallons of water were spread on our lines of communication.

The bypass of the 40' Bridge is nearing completion, the culvert headwalls having been poured. The Marshall Bridge project is nearing completion. Heavy rains and long convoys have postponed the paving of "Mine Alley" on Route 540. Preparations are being made to move

ENCLOSURE (1)

3/JDW/wcn
5750

a minefield clearing team to Phuoc Trac (2) to clear an uncharted minefield which surrounds a Vietnamese Navy Coastal Group CP. Ground mounted line charges and bangalore torpedoes will be utilized.

(b) Vertical Construction - The COC bunker on Hill 34 for 1/5 is nearing completion, and a TOC bunker for the Danang Support Activity is in the construction stages.

(c) Engineer Comments

(1) 20 June 1970 - The eight (8) 20' towers for the Danang Vital Area are complete and will be flown out by helicopter.

(2) 22 June 1970 - The ten (10) EIMCO's working in area (4) at Barrier Island began a two (2) day stand down before moving to Go Noi Island. They have cleared a total of 500 acres.

(5) Operations 24 - 30 June 1970

(a) Horizontal Construction - A good week of hauling was experienced with 8188 cubic yards of earth products being distributed to our projects as follows:

QL-1S: 1169 cubic yards of asphalt

Marshall Bridge: 459 cubic yards of fill, 226 cubic yards of CBR

Hill 37 Stockpile: 685 cubic yards of CBR

Route 4E: 1697 cubic yards of fill, 2309 cubic yards of CBR

Route 54OS: 348 cubic yards of CBR

Go Noi Island: 952 cubic yards of fill, 343 cubic yards of CBR

The paving of "Mine Alley" on Route 54OS should commence again in the near future. The Go Noi Island resettlement project has cleared 75 acres and pioneered a road from the floating bridge (345' - M4/M4T6) to the existing compound. London Bridge has been rewired and a generator shed built, and Golden Gate Bridge is at present receiving the same treatment.

(b) Vertical Construction - The TOC bunker for the Danang Support Activity is 60% complete.

(c) Engineer Comments

(1) 24 June 1970 - The 14' head shower for 1/5 on Hill 34 is complete.

(2) 24 June 1970 - The bypass at the 40' Bridge (AT 925605) is complete.

(3) 25 June 1970 - The repair of Marshall Bridge is complete.

(4) 29 June 1970 - The COC bunker for 1/5 on Hill 34 is complete.

ENCLOSURE (1)

3/JDW/wcn
5750e. Plans

- (1) Continue general support of all units within the 1st Marine Division TAOR, or as assigned by III MAF Headquarters.
- (2) Continue maintenance of assigned roads within the 1st Marine Division TAOR as directed by III MAF Headquarters.
- (3) Continue upgrading of Route LTL 4 from Route 540 to Hill 65.
- (4) Continue maintenance of Route 545.
- (5) Continue upgrading Route 540 to An Hoa.
- (6) Continue maintenance of Route 30.
- (7) Continue maintenance of Route 544.
- (8) Continue maintenance of Route 542.
- (9) Continue maintenance of Route 10.
- (10) Continue upgrading Route LTL 4 from Route 540 to Route 1D.
- (11) Land Clearing on Barrier Island.
- (12) Land Clearing and road upgrading in the vicinity of and on Go Noi Island.

f. Training

- (1) 1 Officer attended Officer Leadership School (1stMarDiv)
- (2) 1 Staff NCO attended Staff NCO Leadership School. (1stMarDiv)
- (3) 3 NCO's attended NCO Leadership School. (1stMarDiv)
- (4) 1 person attended CBR School. (Okinawa)
- (5) 18 personnel attended Landmine Warfare School. (1stEngrBn)
- (6) 1 person attended RPS School. (1stMarDiv)
- (7) 108 personnel attended Indoctrination Training. (7thEngrBn)
- (8) 1 Officer attended Nuclear Safety Officer. (Okinawa)
- (9) 1 person attended Basic Ammo Tech. (Okinawa)

ENCLOSURE (1)

3/JDW/wcn
5750g. Logistics, Equipment and Safety

(1) Administrative

- (a) 1 June 1970 - Code H was given to one (1) EIMCO.
- (b) 1 June 1970 - Code H was given to one (1) 150T46.
- (c) 1 June 1970 - Code H was given to one (1) M-37B1.
- (d) 1 June 1970 - Code H was given to one (1) 125 CFM.
- (e) 9 June 1970 - Received two (2) PU-720 from CONUS.
- (f) 10 June 1970 - Received one (1) 15 GPM from CONUS.
- (g) 10 June 1970 - Received one (1) M-123 from 3rd FSR.
- (h) 10 June 1970 - Code H was given to one (1) M-107.
- (i) 10 June 1970 - Code H was given to one (1) PU-239.
- (j) 10 June 1970 - Code H was given to one (1) M-105.
- (k) 11 June 1970 - Code H was given to two (2) Chain Saws.
- (l) 11 June 1970 - Code H was given to one (1) 3000 gallon tank.
- (m) 11 June 1970 - Code H was given to nine (9) 55 GPM pumps.
- (n) 12 June 1970 - Code H was given to one (1) M-105.
- (o) 15 June 1970 - Received one (1) EIMCO from CONUS.
- (p) 16 June 1970 - Received two (2) EIMCO's from CONUS.
- (q) 17 June 1970 - Received one (1) M-151 from CONUS.
- (r) 17 June 1970 - Received one (1) 150T46 from 9th Engr Bn.
- (s) 18 June 1970 - Code H was given to one (1) TD-18.
- (t) 18 June 1970 - Code H was given to one (1) M-60 Crane.
- (u) 18 June 1970 - Code H was given to one (1) M-100 trailer.
- (v) 19 June 1970 - Code H was given to one (1) 100 Cubic foot reefer.
- (w) 20 June 1970 - Code H was given to one (1) M-105.

ENCLOSURE (1)

3/JDW/wen
5750

- (x) 29 June 1970 - Received one (1) M-54 from 3rd FSR.
- (y) 29 June 1970 - Received one (1) EIMCO from CONUS.
- (z) 29 June 1970 - Code H was given to three (3) EIMCO.
- (aa) 29 June 1970 - Code H was given to one (1) Sheepsfoot Roller.
- (bb) 30 June 1970 - Code H was given to one (1) 55 GPM pump.

7th Engineer Battalion (AC 21300)

During the month of June, Battalion Supply processed 230 priority 02, 147 priority 05, and 1129 priority 12 and 17 requisitions. Also processed were 400 receipts from due, 400 issues from due and 50 issues from stock.

1st Bridge Company (AC 21335)

During the month of June, 1st Bridge Supply processed 25 priority 02, 17 priority 05 and 32 priority 12 and 17 requisitions. Also processed were 85 receipts from due, 63 issues from due, and 43 issues from stock.

Medical

The Battalion Aid Station treated 1222 Military, 0 Vietnamese and 13 Civilian workers.
The Dental Clinic treated 250 Military, and 12 Civilian workers.

Motor Transport7th Engineer Battalion (AC 21300)

Approximately 153,294 miles were logged in on the Battalion Motor Transport Vehicles during the month of June. There were 24,690 tons of earth products hauled 5,203 tons of general cargo and 18,510 passengers.

Maintenance

The Battalion Motor Transport Maintenance received 132 work orders, completed 72 work orders, and 35 work orders to FSR during the month of June. The Battalion Heavy Equipment Maintenance received 73 engineer work orders, completed 63 and sent 23 to FSR during June. Ten items returned from FSR and 30 were Code H during June.

Messing

The Battalion Messhall continues to Provide four (4) meals daily except Sunday. The fourth meal being Mid-rations for duty personnel. On Sundays and holidays a brunch is served replacing breakfast and dinner.

ENCLOSURE (1)

3/JDW/wcn
5750h. Civil Affairs/Civic Action

(1) Civil Affairs

(a) Hospital facility provided treatment for approximately 250 people for the month of June.

(b) The S-5 section received two (2) new men in the past month. They were Sgt BREWER and Pvt DRUM.

(c) The Hospital in An-Ngai-Tay completed and is in operation.

(d) Gave the village of Hoa-Thanh one trailer load of tools (assorted).

(e) Attended village council meeting and were introduced to the new village councilmen and village chief.

(f) Acquired 90 kilos of Sorghum seed for Sorghum seed project and introduced the village of Hoa-Thanh to a Agriculture Advisor (All Vietnamese) who gave advice and told of benefits of Sorghum seed and planting methods.

(g) Met with village chief and councilmen and discussed up-coming village projects.

(h) Helped the utilities section in providing two pigs for the St. Joseph Orphanage in Ap Phu-Thuong.

(2) Personal Response

(a) There were no Personal Response classes held this month other than our weekly orientation Personal Response class.

(3) PSYOPS

(a) There were two movies held in An-Ngai-Tay with approximately 350 people participating at each showing.

(b) There was one movie held in Tung-Son with approximately 250 people participating.

(c) Had broad cast team in Hoa-Thanh village with the theme of rice denials to the VC/NVA.

(d) Had broad cast team travel along Route 540 with the theme of turning in Mines and Booby Traps.

PART IV

SUPPORTING DOCUMENT

✓ 1. Officer Assignments, See TAB A of Enclosure (1)

ENCLOSURE (1)

3/JDW/der
5750

<u>NAME</u>	<u>SERNO/MOS</u>	<u>RANK</u>	<u>PRIMARY DUTY</u>	<u>RTD</u>
<u>COMPANY "D"</u>				
BRENNAN, J. E.	087475/1302/6709	Capt	CoCdr	710303
BARR, R. A.	0108878/1302/1390	1stLt	PltCdr	701019
HILL, P. H. III	0108504/1302	1stLt	PltCdr	701025
GARLISCH, G. R.	0110606/1302	2ndLt	PltCdr	701203
TAYLOR, D. N. Jr.	0109550/1302/1320	1stLt	PltCdr	710121
CAROWAY, D. L.	0110799/1310	WO	PltCdr	700921
<u>1ST BRIDGE COMPANY</u>				
NICOLOSI, D. Jr.	0107965/1302	1stLt	CoCdr	700709
MCCUE, W. S.	0108718/1302/1310	1stLt	PltCdr	700919
DEMARCO, M. T.	0108585/1302/1310	1stLt	PltCdr	700914
AYCOCK, L. E.	0110536/1302/1310	2ndLt	PltCdr	710303
MARINACCI, N. J.	0111051/1302	2ndLt	PltCdr	710303
KINGSBURY, D. J.	0107427/3002	1stLt	SupO	700820
<u>USN</u>				
FLETCHER, J. R.	687152/4105	Lt	BnChaplain	710124
MELSON, S. J.	743523/2105	Lt	BnSurgeon	700726
BALSIGER, V. W. Jr.	738963/2200	Lt	BnDentist	710613

TAB A