

HEADQUARTERS  
Company A (Rein), 7th Engineer Battalion  
3rd Marine Amphibious Brigade  
APO San Francisco 96602

3/BKN/lsh  
5750  
30 Apr 1971

From: Commanding Officer  
To: Commanding General, Force Logistics Command

Subj: Command Chronology for Period 15 April to 30 April 1971

Ref: (a) FIG O 5750.1B  
(b) Bn O 5750.1C

Encl: (1) Command Chronology

In accordance with reference (a) and (b), enclosure (1) is submitted.

*G.J. Poliascho*  
G.J. POLIASCHO  
By direction

*Co "A", 7th Engr Bn*

*15-30 Apr 71*

WORK ORDERS COMPLETED DURING THE PERIOD

3rd MAB 1057 - Conference room POK  
3rd MAB 1209 - Sea-huts LLT  
3rd MAB 1214 - Rehab Sea-huts 0-6  
3rd MAB 702-71 - Provide engineer assistance  
3rd MAB 703-71 - Issue material 1st Engineer Battalion  
3rd MAB 706-71 - Shower for EEO  
3rd MAB 707-71 - Provide welder  
3rd MAB 708-71 - Sentry booth  
3rd MAB 709-71 - Repair chair legs  
3rd MAB 711-71 - Issue material 1st Engineer Battalion  
3rd MAB 712-71 - Utilities assistance  
3rd MAB 713-71 - Elec survey  
3rd MAB 714-71 - Elec wiring  
3rd MAB 715-71 - Provide welder

ENCLOSURE (1)

PART II  
NARRATIVE SUMMARY

Company A (Main), 7th Engineer Battalion shifted engineer support from III Marine Amphibious Force to Third Marine Amphibious Brigade on 14 April 1971.

The Company transferred the responsibility for road maintenance to the 15th Engineer Group (ARVN) on 30 April 1971.

Company A was assigned the task of dismantling, packing, and shipment of Butler buildings. This task was started on 3 February 1971. On 30 April 1971, thirty - three of fifty - five buildings have been dismantled and packed. Twenty - one have been shipped.

Company A is providing a maintenance crew of eight men to Third MAB headquarters.

Company A continued the acquisition and issue of the TSFC materials for Third MAB. The TSFC account and operation was terminated on 30 April 1971. The balance of the account was returned to MCR-32 control.

WORK ORDERS RECEIVED DURING THE PERIOD

- 3rd MAB 702-71 - Provide engineer assistance
- 3rd MAB 703-71 - Issue material, 1st Engineer Battalion
- 3rd MAB 704-71 - Dismantle Butler buildings
- 3rd MAB 706-71 - Shower for BEO
- 3rd MAB 707-71 - Provide welder
- 3rd MAB 708-71 - Sentry booth
- 3rd MAB 709-71 - Repair chair legs
- 3rd MAB 710-71 - Rehab Hill 34 material
- 3rd MAB 711-71 - Issue material
- 3rd MAB 712-71 - Utilities assistance
- 3rd MAB 713-71 - Elec survey
- 3rd MAB 714-71 - Elec wiring
- 3rd MAB 715-71 - Provide welder

DECLASSIFIED (1)

PART I  
ORGANIZATIONAL DATA

**1. DESIGNATION**

Company A (Rein), 7th Engineer Battalion

**COMMANDER**

Major G.R. MEIBAUM: 15 APRIL to 30 APRIL 1971

**2. LOCATION**

15 April to 30 April 1971, Camp Boaka, Danang, Quang Nam, RVN.

**3. OFFICER ASSIGNMENTS**

<u>NAME</u>	<u>SER. NO. / NOS</u>	<u>RANK</u>	<u>PRIMARY DUTY</u>	<u>RTD</u>
MEIBAUM, G.R.	077573/1302/1320	MAJOR	CO. CMDR	710726
MERIDITH, J.P.	089501/1302	CAPT.	CO. EXEC O	710620
POLJASCKO, G.J.	090372/1302/1310	CAPT.	CO. OPER O	720221
McDEAVITT, R.L.	091418/1310	CWO-2	MT/HE Maint O	710607
DURRY, J.E.	0109611/1302/1390	1st Lt.	PLT CMDR	710719
HEISE, R.D.	0112228/1302	1st Lt.	PLT CMDR	710607
WAGNER, P.G.	0111361/1302	1st Lt.	PLT CMDR	710613
**WALKER, R.A.	0111337/1301/1390	1st Lt.	PLT CMDR	710524
***WILLIAMS, H.A.	0111341/1301	1st Lt.	SE O	710602

\* 1st Lt. DURRY, J.E. transferred as of 23 April 1971

\*\* 1st Lt. Walker, R.A. transferred as of 14 April 1971

\*\*\* 1st Lt. Williams, H.A. transferred as of 14 April 1971

EXHIBIT (1)

Company A (Main), 7th Engineer Battalion  
3rd Marine Amphibious Brigade  
APO San Francisco 96502

3/BKR/leh  
5750  
30 Apr 1971

**COMMAND CHRONOLOGY**

**PERIOD 15 APRIL TO 30 APRIL 1971**

**PART I ORGANIZATIONAL DATA**

**PART II NARRATIVE SUMMARY**

**PART III SEQUENTIAL LISTING OF SIGNIFICANT EVENTS**

**PART IV SUPPORTING DOCUMENTS**

ENCLOSURE (1)

## PART III

## SEQUENTIAL LISTING OF SIGNIFICANT EVENTS

15 Apr 71 - Relocated VIP trailer for 3rd MAB

19 Apr 71 - Completed Hq compound at 2nd Brigade ROKMC

Completed rehab of Sea-huts at O-6 Hill.

22 Apr 71 - Completed Butler building B-15

23 Apr 71 - Moved a portion of Company equipment to pier for shipment

24 Apr 71 - Load equipment on board ship,

Lt. DRURY, J.E. detached

Started Butler building B-21

30 Apr 71 - Completed Butler building B-17 and B-21

1. Personnel - Company A (Rein), 7th Engineer Battalion lost nine enlisted men and one officer through normal rotation and gained eleven men through reassignments from redeployed units. One man was reduced in rank to Private First Class.

2. Enemy, Weather and Terrain

a. Enemy - The enemy had no effect on company operations.

b. Weather - The weather was clear and warm during the period.

3. Logistics - Company Supply has screened and cancelled all documents which are not needed for operation of the company leaving a total of 83 documents still on order. There were a total of sixteen new documents received and thirteen back order documents filled. Twenty items were Direct Exchange. With a fill of eight out of forty five old DX documents, 31 were filled, a total of 35 DX documents are still outstanding.

The following equipment was transferred to 7th Engineer Battalion and shipped to Camp Pendleton on 24 April 1971:

ENCLOSURE (2)

ITEMSerial No.

550 Grader	361575
Elmo Tractor (W/FCU) M103	322906
(W/FCU) M75	322877
(W/FCU) M17	322899
	322845
	322889
	322837
MRS-100 Tractor	362666
M-82 Scraper	362675
M-51	364813, 333990, 334006, 364898
Sheep foot	366845
Welder	488273
Mud Hog	177472
60 M Gen	333579
30 M Gen	304393
SR-13 Roller	177548

4. Motor Transport - A total of 11,432 miles were logged in by Company Motor Transport vehicles. There were 200 tons of earth products hauled for road construction. And 105,000 gallons of non-potable water for retro-grade was hauled. There were 2,932 passengers transported and 756 tons of equipment and cargo hauled.

5. Maintenance - The company maintenance platoon received 58 work orders, of which 50 were completed and the 34 open work orders from the last report has been completed leaving eight open work orders. There are four items at higher echelon awaiting repairs and four work orders at this echelon of repair being worked on.

## PART IV

CHRONOLOGY OF SUBORDINATE COMMANDS AND SUPPORTING DOCUMENTS

None.

ENCLOSURE (1)

HEADQUARTERS  
Company A (Rein), 7th Engineer Battalion  
3rd Marine Amphibious Brigade  
FPO San Francisco 96602

3/BKN/leh  
5750  
30 Apr 1971

From: Commanding Officer  
To: Commanding General, Force Logistics Command

Subj: Command Chronology for Period 15 April to 30 April 1971

Ref: (a) FIC O 5750.1B  
(b) Bn O 5750.1C

Encl: (1) Command Chronology

1. In accordance with reference (a) and (b), enclosure (1) is submitted.

*G.J. Poliasco*  
G.J. POLIASCO  
By direction

*2.07, 225  
Copy 30*

*15-30  
Apr 71*



Company A (Rein), 7th Engineer Battalion  
3rd Marine Amphibious Brigade  
APO San Francisco 96302

3/BKN/leh  
5750  
30 Apr 1971

**COMMAND CHRONOLOGY**

**PERIOD 15 APRIL TO 30 APRIL 1971**

**PART I ORGANIZATIONAL DATA**

**PART II NARRATIVE SUMMARY**

**PART III SEQUENTIAL LISTING OF SIGNIFICANT EVENTS**

**PART IV SUPPORTING DOCUMENTS**

**ENCLOSURE (1)**

PART I  
ORGANIZATIONAL DATA

1. DESIGNATION

Company A (Rein), 7th Engineer Battalion

COMMANDER

Major G.R. MEIBAUM: 15 APRIL to 30 APRIL 1971

2. LOCATION

15 April to 30 April 1971, Camp Books, Danang, Quang Nam, RVN.

3. OFFICER ASSIGNMENTS

<u>NAME</u>	<u>SER. NO. / MOS</u>	<u>RANK</u>	<u>PRIMARY DUTY</u>	<u>RTD</u>
MEIBAUM, G.R.	077573/1302/1320	MAJOR	CO. CMDR	710726
MERIDITH, J.P.	089501/1302	CAPT.	CO. EXEC O	710620
POLJASCKO, G.J.	090372/1302/1310	CAPT.	CO. OPER O	720221
MEDEAVITT, R.L.	091118/1310	CWO-2	MT/HE Maint O	710607
DRURY, J.B.	0109611/1302/1390	1st Lt.	PLT CMDR	710519
HEISE, R.D.	0112228/1302	1st Lt.	PLT CMDR	710607
WAGNER, T.G.	0111361/1302	1st Lt.	PLT CMDR	710613
**WALKER, R.A.	0111337/1301/1390	1st Lt.	PLT CMDR	710524
***WILLIAMS, M.A.	0111341/1301	1st Lt.	HE O	710602

\* 1st Lt. DRURY, J.B. transferred as of 23 April 1971

\*\* 1st Lt. Walker, R.A. transferred as of 14 April 1971

\*\*\* 1st Lt. Williams, M.A. transferred as of 14 April 1971

ENCLOSURE (1)

PART II  
NARRATIVE SUMMARY

Company A (Rein), 7th Engineer Battalion shifted engineer support from III Marine Amphibious Force to Third Marine Amphibious Brigade on 14 April 1971.

The Company transferred the responsibility for road maintenance to the 45th Engineer Group (ARVN) on 30 April 1971.

Company A was assigned the task of dismantling, packing, and shipment of Butler buildings. This task was started on 3 February 1971. On 30 April 1971, thirty - three of fifty - five buildings have been dismantled and packed. Twenty - one have been shipped.

Company A is providing a maintenance crew of eight men to Third MAB headquarters.

Company A continued the acquisition and issue of the TSFC materials for Third MAB. The TSFC account and operation was terminated on 30 April 1971. The balance of the account was returned to NCR-32 control.

WORK ORDERS RECEIVED DURING THE PERIOD

- 3rd MAB 702-71 - Provide engineer assistance
- 3rd MAB 703-71 - Issue material, 1st Engineer Battalion
- 3rd MAB 704-71 - Dismantle Butler buildings
- 3rd MAB 706-71 - Shower for HMO
- 3rd MAB 707-71 - Provide welder
- 3rd MAB 708-71 - Sentry booth
- 3rd MAB 709-71 - ~~Repair chair legs~~
- 3rd MAB 710-71 - Rehab Hill 34 material
- 3rd MAB 711-71 - Issue material
- 3rd MAB 712-71 - Utilities assistance
- 3rd MAB 713-71 - Elec survey
- 3rd MAB 714-71 - Elec wiring
- 3rd MAB 715-71 - Provide welder

ENCLOSURE (1)

WORK ORDERS COMPLETED DURING THE PERIOD

3rd MAB 1057 - Conference room ROK  
3rd MAB 1209 - Sea-huts LLT  
3rd MAB 1214 - Rehab Sea-huts 0-6  
3rd MAB 702-71 - Provide engineer assistance  
3rd MAB 703-71 - Issue material 1st Engineer Battalion  
3rd MAB 706-71 - Shower for HEO  
3rd MAB 707-71 - Provide welder  
3rd MAB 708-71 - Sentry booth  
3rd MAB 709-71 - Repair chair legs  
3rd MAB 711-71 - Issue material 1st Engineer Battalion  
3rd MAB 712-71 - Utilities assistance  
3rd MAB 713-71 - Elec survey  
3rd MAB 714-71 - Elec wiring  
3rd MAB 715-71 - Provide welder

ENCLOSURE (1)

## PART III

## SEQUENTIAL LISTING OF SIGNIFICANT EVENTS

15 Apr 71 - Relocated VIP trailer for 3rd M&B

19 Apr 71 - Completed LIT compound at 2nd Brigade ROKMC

Completed rehab of Sea-huts at O-6 Hill.

22 Apr 71 - Completed Butler building B-15

23 Apr 71 - Moved a portion of Company equipment to pier for shipment

24 Apr 71 - Load equipment on board ship.

Lt. DRURY, J.E. detached

Started Butler building B-21

30 Apr 71 - Completed Butler building B-17 and B-21

1. Personnel - Company A (Rein), 7th Engineer Battalion lost nine enlisted men and one officer through normal rotation and gained eleven men through assignments from redeployed units. One man was reduced in rank to Private First Class.

2. Enemy, Weather and Terrain

a. Enemy - The enemy had no effect on company operations.

b. Weather - The weather was clear and warm during the period.

3. Logistics - Company Supply has screened and cancelled all documents which are not needed for operation of the company leaving a total of 83 documents still on order. There were a total of sixteen new documents received and thirteen back order documents filled. Twenty items were Direct Exchange. With a fill of eight out of forty five old DX documents, 31 were filled, a total of 35 DX documents are still outstanding.

The following equipment was transferred to 7th Engineer Battalion and shipped to Camp Pendleton on 24 April 1971:

ENCLOSURE (1)

<u>ITEM</u>	<u>Serial No.</u>
550 Grader	361575
Binco Tractor (W/FCU) M103	322906
(W/FCU) M75	322877
(W/TCU) M17	322899
	322845
	322889
	322837
MRS-100 Tractor	362666
H-82 Scraper	362675
M-51	364813, 333990, 334006, 364898
Sheep foot	366845
Welder	488273
Mud Hog	177472
60 KW Gen	333579
30 KW Gen	304393
JR-13 Roller	177548

4. Motor Transport - A total of 11,432 miles were logged in by Company Motor Transport vehicles. There were 200 tons of earth products hauled for road construction. and 105,000 gallons of non-potable water for retro-grade was hauled. There were 2,932 passengers transported and 756 tons of equipment and cargo hauled.

5. Maintenance - The company maintenance platoon received 58 work orders, of which 50 were completed and the 34 open work orders from the last report has been completed leaving eight open work orders. There are four items at higher echelon awaiting repairs and four work orders at this echelon of repair being worked on.

## PART IV

CHRONOLOGY OF SUBORDINATE COMMANDS AND SUPPORTING DOCUMENTS

None.

ENCLOSURE (1)