

SSU

~~CONFIDENTIAL~~

Company "A" (Rein), 7th Engineer Battalion
Maintenance Battalion, 1st FSR/FLC
FPO San Francisco 96602

DECLASSIFIED

3/BKN/rmw
5750
1 Mar 1971

From: Commanding Officer
To: Commanding General, Force Logistics Command
Subj: Command Chronology for Period 1 February to 28 February 1971
Ref: (a) FLC O 5750.1B
(b) Bn O 5750.1C
Encl: (1) Command Chronology
1. In accordance with references (a) and (b), enclosure (1) is submitted.

G. R. Meibaum
G. R. MEIBAUM

Company "A", 7th Engineer Bn

DECLASSIFIED

CONFIDENTIAL

126771

DECLASSIFIED
CONFIDENTIAL

HEADQUARTERS
Company "A" (Rein), 7th Engineer Battalion
Maintenance Battalion, 1st FSR/FLC
FPO San Francisco 96602

3/BKN/rmw
5750
1 Mar 1971

COMMAND CHRONOLOGY
Period 1 February to 28 February 1971

- PART I ORGANIZATIONAL DATA
- PART II NARRATIVE SUMMARY
- PART III SEQUENTIAL LISTING OF SIGNIFICANT EVENTS
- PART IV SUPPORTING DOCUMENTS

ENCLOSURE (1)

DECLASSIFIED
CONFIDENTIAL

CONFIDENTIAL

PART I

ORGANIZATIONAL DATA

DECLASSIFIED

1. DESIGNATION

Company "A" (Rein), 7th Engineer Battalion

. COMMANDER

Major G. R. MEIBAUM : 1 February to 28 February 1971

2. LOCATION

1 February to 28 February 1971, Camp Books, Danang, Quang Nam, RVN.

3. OFFICER ASSIGNMENTS

<u>NAME</u>	<u>SER. NO./MOS</u>	<u>RANK</u>	<u>PRIMARY DUTY</u>	<u>RTD</u>
MEIBAUM, G.R.	077573/1302/1320	MAJOR	CO. CMDR	710726
MEREDITH, J.P.	089501/1302	CAPT	CO. EXEC O	710620
McDRAVITT, R.L.	091418/1310	CWO-2	MP/HE MAINT O	710607
*LAMPICH, J.P.	0109228/1302	1st Lt.	CO. OPER O	710226
CARBONE, R.J.	0110210/1302	1st Lt.	PLT CMDR	710528
DRURY, J.E.	0109611/1301/1390	1st Lt.	PLT CMDR	710519
WALKER, R.A.	0111337/1301/1390	1st Lt.	PLT CMDR	710524
@WILLIAMS, M.A.	0111341/1301	1st Lt.	HE O	710602

* 1st Lt. LAMPICH transferred as of 22 February 1971

@ 1st Lt. WILLIAMS joined as of 6 February 1971.

4. AVERAGE MONTHLY STRENGTH

<u>OFF</u>	<u>ENL</u>
8	265

ENCLOSURE (1)

DECLASSIFIED

CONFIDENTIAL

CONFIDENTIAL
 PART II
NARRATIVE SUMMARY

DECLASSIFIED

Company "A" (Rein), 7th Engineer Battalion continues to support III Marine Amphibious Force within the Danang area. The company continued the maintenance on 34.2 miles of road. Additionally the company is assigned to upgrade LTL-4 West (AT912579 - AT897569). The company is also assigned to support MCB-3 in the repair of LTL-4 East. In support of MCB-3 the company provided engineer equipment and a mine sweep team.

Company "A" carried the mine sweep responsibility for 5.1 miles of road, found and destroyed seventeen pieces of enemy ordnance.

Company "A" operated one water point and produced 834,000 gallons of potable water.

Company "A" was assigned the responsibility of dismantling, packaging and shipping 26 Butler buildings. This operation was started on 3 February 1971 and twelve buildings have been dismantled, packed and ready for shipment.

Company "A" continued the acquisition, issue and control of TSPC materials for III Marine Amphibious Force.

WORK ORDERS RECEIVED DURING THE MONTH

- III MAF 1009 - Recover magazine at ASP-2
- III MAF 1168 - Rehab Camp Reasoner, 1st Engr Bn
- III MAF 1179 - Repair building for LLT, FLC
- III MAF 1180 - Construct head for LLT, FLC
- III MAF 1181 - Renovate shower for LLT, FLC
- III MAF 1183 - Issue material to III MAF HQ.
- III MAF 1184 - Issue material to 1st Engr Bn
- III MAF 1188 - Install fence for 2nd CAG.
- III MAF 1189 - Issue one 4 hole head to 1st Engr Bn
- III MAF 1190 - Issue material for tower to 1st Engr Bn
- III MAF 1191 - Issue material for tower to 1st Engr Bn
- III MAF 1195 - Prefab and issue one bunker to MCG-18

ENCLOSURE (1)
 DECLASSIFIED

CONFIDENTIAL

DECLASSIFIED
CONFIDENTIAL

- III MAF 1196 - Issue material for bunker to 1st Engr Bn
- III MAF 1197 - Issue material to 1st Engr Bn
- III MAF 1198 - Issue material for 4 holer to 1st Engr Bn
- III MAF 1199 - Construct 3 sea-huts for FLC

WORK ORDERS COMPLETED DURING THE MONTH

- III MAF 004 - Drainage ditch for 1st M. P. Bn
- III MAF 1120 - Elect upgrade of Hill 37
- III MAF 1121 - Elect upgrade of 1st M. P. Bn
- III MAF 1157 - Issue culvert to 1st Engr Bn
- III MAF 1168 - Rehab Camp Reasoner for 1st Engr Bn
- III MAF 1171 - Issue materials to III MAF HQ.
- III MAF 1173 - Issue materials to 1st Engr Bn
- III MAF 1177 - Issue materials to 1st Engr Bn
- III MAF 1176 - Issue pipe to 2nd Brig. ROK
- III MAF 1180 - Construct one head for LLT, FLC
- III MAF 1183 - Issue material to III MAF HQ.
- III MAF 1184 - Issue material to 1st Engr Bn
- III MAF 1189 - Issue one 4 hole head to 1st Engr Bn
- III MAF 1190 - Issue material for tower to 1st Engr Bn
- III MAF 1191 - Issue material for tower to 1st Engr Bn
- III MAF 1195 - Prefab and issue one bunker to MACG-18
- III MAF 1196 - Issue material for bunker to 1st Engr Bn
- III MAF 1197 - Issue material to 1st Engr Bn

ENCLOSURE (1)

DECLASSIFIED
CONFIDENTIAL

DECLASSIFIED
CONFIDENTIAL

SEQUENTIAL LISTING OF SIGNIFICANT EVENTS

- 1 Feb 71 - Commanding General III Marine Amphibious Force paid a Command Visit to the company area.
Made plumbing repairs to Children's Hospital, FIC
- 2 Feb 71 - Started the electrical upgrade of Hill 37
- 3 Feb 71 - One Company "A" dump truck hit a mine on HL 540
Started dismantling of Butler building B-1
- 5 Feb 71 - Started dismantling of Butler building B-12
Completed dismantling of Butler building B-1
- 6 Feb 71 - Started dismantling of Butler building B-5
- 7 Feb 71 - One company MRS-100 involved in traffic accident on LTL-4 W
- 8 Feb 71 - Completed Butler building B-12
- 9 Feb 71 - Started dismantling Butler buildings B-5, B-2
- 10 Feb 71 - Started dismantling of Butler building B-6
- 11 Feb 71 - Completed Butler building B-2
- 12 Feb 71 - Started dismantling Butler buildings B-7, B-3
- 15 Feb 71 - Completed Butler buildings B-7, B-3
Started dismantling of Butler building B-8, B-4
One MCB-3 truck hit a mine on HL 540; road repaired
- 16 Feb 71 - Started dismantling Butler building B-9
- 18 Feb 71 - Completed building B-4, B-8, B-9
- 21 Feb 71 - One culvert destroyed by enemy action on LTL-4 E Expedient repairs made to open road
- 22 Feb 71 - Started upgrade of roads in 1st MarDiv CP area
- 26 Feb 71 - Completed upgrade of roads in 1st MarDiv CP area
Completed Butler building B-13, B-16

ENCLOSURE (1)
DECLASSIFIED

CONFIDENTIAL

DECLASSIFIED
CONFIDENTIAL

27 Feb 71 - One RKF-60 damaged moderately in electric-fuel fire.

1. Personnel - Company "A" (Rein), 7th Engineer Battalion lost 33 enlisted men and one officer through normal rotation and gained 26 men and one officer through normal replacements. There were two men promoted to Sergeant, 14 to Corporal, 13 to Lance Corporal, 2 to Private First Class. Two men were reduced in grade.

2. Enemy, Weather, Terrain

a. Enemy - This company lost one M-51 dump truck due to enemy mines. Also the enemy destroyed a culvert and cut LTL-4 (BTO44579). The company mine sweep teams found and destroyed seventeen pieces of ordnance.

b. Weather - There were seven days of rain during the month. This did not hamper road construction or maintenance.

3. Logistics

Company Supply has processed 37 new documents with ten being received, one cancelled and 26 placed on back order. Out of the 706 old documents 69 old documents were completed and 31 old documents were cancelled. There are 7,02 priority documents over 30 days old and 631 documents on back order. 45 items were Direct Exchanged, 34 were filled and one old Direct Exchange item completed. There is a total of 33 Direct Exchange items still pending.

During the month the company's supply source and supply support was shifted from H & S Battalion to Maintenance Battalion, This required the establishment of 708 cards, ECR cards, and the shift of MARE reporting.

4. Motor Transport - A total of 54,606 miles were logged in by the company motor transport vehicles. There were 12,749 tons of earth products, 140,000 gallons of non-potable water and 32,400 gallons of road oil hauled for road construction. There were 4,432 passengers transported and 1,492 tons of equipment and general cargo moved.

5. Maintenance - The company maintenance platoon received 148 work orders of which 129 were completed. There were 34 work orders opened at the beginning of the month and 15 of these were completed. There are 38 pending work orders, 2 is combat deadline awaiting parts, 14 are in higher echelon. There are 14 work orders awaiting parts which do not deadline the vehicle or equipment, 8 work orders which are in the process of being worked on now.

PART IV

CHRONOLOGY OF SUBORDINATE COMMANDS AND SUPPORTING DOCUMENTS

None

ENCLOSURE (1)

DECLASSIFIED

CONFIDENTIAL